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ABSTRACT 

 
 
 

The P-3 service life extension program (SLEP) served to extend the P-3’s capabilities.  

The P-3 fulfilled a wide breadth of mission sets, ranging from overland ground troops 

support to littoral surveillance to hunting submarines.  Answering the demand for multi-

mission capability, the 24-year-old P-3 entered a sustained readiness program (SRP), 

extending its airframe from its current 29-year service life to its limited fatigue life of 38 

years.  Unexpected findings, however, arose during SRP.  The P-3s had so much 

corrosion that SRP contract could not sustain the 221 aircraft fleet.  As such, the aircraft 

went through a service life assessment program (SLAP) to determine not only the 

severity of the corrosion problem, but also the structural life remaining on the airframe.  

In addition, SLAP offered corrective structural remedies if the aircraft were suitable for 

SLEP.  SLAP results were promising:  The airframe can be extended by another lifetime.  

With new wings and a fatigue life management program, the P-3 could safely execute its 

missions for an additional two decades, satisfying the constant demand.  Five years into 

SLEP, however, many P-3s were grounded due to out-of-tolerance wing cracks, leaving a 

third of its fleet on the ramp.  This thesis analyzes the challenges of SLEP. 
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I. INTRODUCTION 

Best value must be viewed from a broad perspective and is achieved by 
balancing the many competing interests in the system. The result is a 
system, which works better and costs less. 

—Federal Acquisition Regulation 1.102-1(b) 

 

This chapter begins with the origins of the P-3 Orion and the role it plays as a 

weapons system.  Prior to the weapon system reaching the end of its service life, the 

Navy needs to decide whether to deactivate or to extend the service life of the system.  

Due to the fiscal budget environment and evolving national threat, the P-3 Orion went 

through service life extension program (SLEP).  This research analyzes the P-3 

management challenges, and as such, the framework of this research will be discussed 

prior to moving on to the next discussion point:  The analysis structure.     

A. BACKGROUND 

1. P-3C Orion 

The P-3 Orion built by Lockheed Martin served as a land-based, long-range anti-

submarine warfare (ASW) patrol aircraft.  The P-3 Sustainment Primer (n.d.) reported 

that in 1957, the Chief of Naval Operations (CNO) issued a requirement for an ASW 

patrol aircraft to include a short development period, low cost per aircraft, and a larger 

operational radius and longer endurance than the fielded P-2 Neptune.  To meet the short 

development period and low-cost-per-aircraft requirements, Lockheed offered a variant 

of an existing commercial airliner, L-188A Electra, which had been in production since 

1955.  To meet the larger operational radius and longer endurance, Lockheed chose the 

same turboprop engines that were used on the C-130A Hercules.  As a result, the P-3 

Orion emerged with the capability to conduct high-speed transit to operations area and to 

have economical fuel consumption during low altitude, low airspeed ASW prosecution 

(Maritime Patrol & Reconnaissance Office, n.d., p. 3).  
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Figure 1.  Clockwise Lockheed L-188A Electra (from Ed Coates Collection, 

n.d.), C-130A Hercules (from First In Flight, n.d.), and P-3A Orion 
(from Wikimedia, n.d.) 

The P-3 Orion went through multiple production improvements.  The P-3 Orion 

Research Group (2013) indicated that the P-3A arrived to the fleet in 1962, P-3B in 1965, 

and finally, P-3C in 1968.  With each improvement, the P-3 Orion gained improved 

engines, enhanced fuselage structure, improved lethality packages and updated 

navigation and ASW suite.  The last P-3C delivered to the U.S. fleet was in April 1990 

(P-3 Orion Research Group, 2013, para. 6-8).  The P-3 has remained a formidable force 

multiplier over its 52-year operational life span. 

The P-3C ASW suite went through four major improvement or “Update” 

programs.  According to Naval Historical Center (2000), Update I (UI) provided 

increased ASW computer memory and additional tactical displays.  Update II (UII) added 

the infrared detection set (IRDS) for improved visual images, and sonobuoy reference 

system (SRS) that facilitated ASW prosecution through a software-generated reference 

field.  Update II.5 (UII.5) added digital magnetic tape system (DMTS) to the ASW 

computer system and integrated acoustic communication system (IACS) to communicate 



 3 

with friendly submarines.  Finally, Update III (UIII) introduced single advanced signal 

processor (SASP) system that allowed programmable post-processing of acoustic data 

(Naval Historical Center, 2000, para. 7-8).  Associated with these improvements were 

communication suites such as radios and data link, navigation units from enhanced 

inertial systems to Global Positioning System (GPS), and lethality package to include 

aircraft ability to carry Harpoon anti-ship missiles.  These updates provided the P-3C 

capability to combat “modern submarines [that] posed a great threat not only to the 

survivability of warships and merchant vessels, but also to naval bases, ports, coastal 

installations and military and political-economic centers” (Vego, 2008, para. 3).  

2. Deactivation and Replacement Aircraft Efforts 

The P-3 Orion Research Group (2013) published that many P-3 Orion aircraft 

built in the early 1960s reached the end of their useful service life in the 1990s.  Both the 

P-3A and P-3B have reached 30 years of continuous use, leaving the latest and most 

capable P-3C to continue the ASW mission.  However, most P-3C aircraft had limited 

life remaining.  Specifically, over half of the P-3Cs in the fleet built in the late 1960s 

would have reached the end of their useful service life by 2000 (P-3 Orion Research 

Group, 2013).  Facing this reality, the Navy sought a replacement aircraft “with newer 

technology that could reduce support costs and provide enhanced antisubmarine warfare 

capabilities” to combat next generation of quieter submarines (Federation of American 

Scientists, 1998, para. 2). 

The search for a replacement aircraft began in the mid-1980s.  Federation of 

American Scientists (1998) reported that in 1986, the Office of the Secretary of Defense 

(OSD) approved the P-3G, a derivative of the P-3C.  The P-3G would have “improved 

engines, reliability, maintainability, and survivability enhancements, vulnerability 

reductions, and advanced mission avionics to meet operational requirements” (Federation 

of American Scientists, 1998, para. 3).  Moreover, the Navy desired competition in the 

development of the P-3 replacement to achieve a superior warfighting system, while 

driving down procurement costs.  However, upon release of the draft request for proposal 

(RFP), only Lockheed indicated an interest in the P-3G program.  Without competition, 
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the Navy opted not to award the contract.  To encourage competition for the patrol 

aircraft acquisition, the Navy included the OSD’s requirement to conduct patrol aircraft 

mission requirements determination study and expanded the scope to include commercial 

derivative aircraft in its next RFP.  In 1988, the Navy selected Lockheed on the 

technically superior proposal with less risk on the technical approach over Boeing and 

McDonnell Douglas proposals for the P-3 replacement aircraft: P-7A Long Range Air 

ASW Capable Aircraft (LRAACA) (Federation of American Scientists, 1998).  

The P-7A program ended before it even started.  According to Vartabedian 

(1990), in 1989, eleven months after awarding the prototype development contract, 

Lockheed experienced schedule and design problems resulting in a $300M cost overrun.  

In 1990, unable to resolve contract issues with Lockheed, the Navy terminated-for-

default the developmental contract due to Lockheed’s “inability and/or unwillingness to 

meet other requirements of the contract” (Vartabedian, 1990, para. 1).  Ambrose (2003) 

researched and found that by the end of 1990, the Defense Acquisition Board (DAB) 

officially cancelled the P-7A LRAACA program.  Without a replacement aircraft for the 

aging P-3C, the Navy continued its efforts by proposing the P-3H program and later, re-

submitting the P-3G associated with the Korean P-3C procurement.  With each effort for 

a replacement aircraft, Congress denied any funding due to reduced defense spending and 

the perceived collapse of the former Soviet Union’s submarine fleet (Ambrose, 2003). 

3. Sustained Readiness Program 

The future looked bleak for the P-3 after the Cold War.  With the changing world 

order, the U.S. political climate shifted to domestic economy, demanding a military 

reduction.  According to Principi (2005):  

By 1988, the Defense budget had declined for three straight years and was 
predicted to decline further [requiring that] scarce DOD resources would be 
devoted to the most pressing operational and investment needs rather than 
maintaining unneeded property, facilities, or overhead. (311) 

This shift in DOD resources resulted in a series of Defense Base Realignment and 

Closure (BRAC) Commissions, closing two naval air stations (NAS) that supported P-3 

squadrons (Defense BRAC Commission, 1991, 1993).  Furthermore, “The Navy’s 
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Maritime Patrol (VP) community [restructured] to meet military drawdown and 

downsizing objectives as part of the Defense Base Realignment and Closure initiative” 

(VP-30 Public Affairs, 1993, p. 5).  This BRAC initiative and the Navy’s budgetary 

constraints contributed to the disestablishment of 12 of 24 active P-3 squadrons (Polmar, 

1993, p. 377).  Not only the number of squadrons were decommissioned, but also the 

number of P-3 aircraft.  The P-3 Orion Research Group (2013) illustrated that both P-3A 

and P-3B had reached their operational service life, mandating the retirement of these 

aircraft in 1990 and 1994, respectively.  Only the P-3C variant remained in the active 

inventory with an average age of over 20 years (P-3 Orion Research Group, 2013).  

Finally, the national military strategy (NMS) shifted from worldwide containment to 

regional defense strategy, limiting P-3 area of operations (Cheney, 1993, p. 8).  The days 

of P-3 aircraft appeared to be numbered.   

The 1990–1991 Gulf War reconnaissance requirements led to expansion of the 

P-3 mission to include overland surveillance operations.  Cooper (2008) reported that 

with its ability to remain on scene for an extended period of time, the P-3 provided over-

the-horizon targeting solution, monitored troop activities and confirmed battle assessment 

on the ground.  The P-3 proved to be a useful asset in the land surveillance mission.  

From this point forward, P-3s have been involved in military operations other than war 

(MOOTW), from supporting ground forces to protecting the U.S. embassy in Liberia, to 

monitoring street operations in Somalia, to tracking refugees for relief efforts in Rwanda 

(Cooper, 2008).  The P-3s became a high-demand platform for both overland and oversea 

missions. 

Executing overland missions required mission systems capabilities different from 

those needed for ASW.  According to Erwin (2000), in 1994, the Navy awarded the 

contract to Lockheed Martin for the Anti-Surface Warfare Improvement Program (AIP).  

AIP retrofitted P-3C UIII with enhanced sensors such as advanced imaging radar, and 

electro-optic sensors.  It provided additional strike capability to include configurations for 

stand-off land attack missile (SLAM) and Maverick missiles as well as survivability 

enhancements that provided chaff and flares.   Lastly, AIP added command, control, 

communications, computers, intelligence, surveillance, and reconnaissance (C4ISR) 
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capabilities, leveraging improved satellite communications for near-real-time 

connectivity of surveillance and reconnaissance data with battle group and national 

command decision-makers (Erwin, 2000).  The capabilities provided have enabled the 

aircraft to be used extensively in major U.S. combined forces operations, including those 

in Iraq, Afghanistan, Kosovo, Bosnia, and others associated with the global war on 

terrorism (GWOT) (Deagel, 2014). 

P-3C aircraft have expanded their oversea missions.   P-3C UIII have performed 

ASW, mining, search and rescue (SAR), drug interdiction, and exclusive economic zone 

protection (Naval Air Systems Command, 2009).  With AIP upgrades, P-3 has become a 

multi-mission aircraft, capable of executing missions in the open ocean to the littorals to 

overland.  Deagel (2014) reported that 65 P-3C UIII originally received the AIP kits.  

Being capable of executing a wide range of missions, theater and fleet commanders 

required 40 P-3Cs continuously forward-deployed.  Five P-3C UII.5 and 3 P-3C UII were 

later retrofitted to AIP configuration in order to keep up with the demand. Furthermore, 

25 P-3C UII and II.5 went through the block modification upgrade program (BMUP) to 

supplement the UIII inventory and fulfill UIII missions.  BMUP aircraft leveraged 

commercial-off-the-shelf technology to modernize dated systems to UIII capability.  The 

Navy took advantage of any remaining service life available airframe to meet increasing 

operational demands (Deagel, 2014). 

Service life issues remained for the aircraft.  With both P-3A and P-3B 

decommissioned, the most modern P-3C UIII continued to execute the maritime patrol 

missions with an aircraft average age of over 20 years (P-3 Orion Research Group, 2013).  

Some UIII were retrofitted with AIP.  Some UII and II.5 aircraft were modernized to UIII 

through BMUP (Deagel, 2014).  The Navy stretched the aircraft as far as it could and 

faced the diminishing service life of the aircraft.  To address this limiting factor, the Navy 

implemented the sustained readiness program (SRP) (Erwin, 2000).  

Erwin (2000) reported that SRP addressed aircraft materiel condition and 

supportability issues of the P-3.  The goal of SRP was to “extend the service life of the 

aircraft from 29.5 years to the fatigue life of approximately 38 years” (U.S. Navy, 1999, 

P-3C Orion, para. 5).  SRP “involved replacing, upgrading, and refurbishing the fuselage, 
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wings, spar caps, flaps and empennage, replacing control cables and portions of the 

avionics and electrical wiring” (Erwin, 2000, para. 8).  With a solution in sight, the Navy 

awarded a fixed price contract to Raytheon to work on 32 aircraft in 1994.  Raytheon, 

however, discovered more corrosion-related damage than expected. Only 13 of 32 

aircraft were delivered based on the established cost on the contract (Erwin, 2000).        

4. P-3C Service Life Extension Program  

SRP was designed to sustain the current P-3 inventory; however, with the 

discovery of extensive corrosion damage accumulated over the decades, the Navy 

launched a service life assessment program (SLAP) in 1996 (Erwin, 2000).  Phan (2003) 

asserted that SLAP re-assessed the airframe and materiel condition, and full-scale fatigue 

test (FSFT) determined that not only the fatigue life of the aircraft, but also the “structural 

inspections, modifications, replacements and redesigns necessary to sustain the P-3 fleet 

to at least the year 2015” (Phan, 2003, p. 2).  The U.S. Navy and its Foreign Military 

Sales partners, specifically the Canadian Forces (CF), Royal Australian Air Force 

(RAAF) and Royal Netherlands Navy (RNLN), found the necessary materials, designs 

and processes needed for the P-3’s SLEP, extending the airframe by one lifetime of 

24,000 total hours (Phan, 2003; Erwin, 2000).  In 2002, the Navy awarded the contract to 

Lockheed Martin to SLEP 221 P-3 aircraft (Global Security, 2011). 

SLEP, however, did not resolve the airframe problem.  According to Global 

Security (2011):  

Following structural tests of the P-3C fleet, engineering evaluations 
determined airframes had less life in them than expected.  Chief of  
Naval Operations directed the Navy in August 2003 to quickly reduce its 
fleet of 228 land-based surveillance aircraft to 150. (para. 51) 

To make matters worse, Warwick (2007) reported that in December 2007, the Navy 

grounded 39 of its 161 P-3 for structural fatigue concerns, and of the 39 aircraft 

grounded, ten were forward deployed.  The lower portion of the outer wing called Zone 5 

showed cracks during an ongoing fatigue-life analysis and inspection of the airframes 

(Warwick, 2007).  Further inspections grounded ten more aircraft in 2009 and others in 

between 2007 and 2009 (Trimble, 2010).  How did SLAP miss these Zone 5 cracks?  
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Lockheed had performed fatigue life “assessment in 2000 based on a software algorithm 

developed in the 1980s” (Trimble, 2010).  Defense Industry Daily (2013) reported that 

SLAP assessed that the fatigue life was beyond the algorithm, predicting serious failures.  

The P-3 fleet was beyond 100% fatigue life expended (FLE), a metric that the Navy used 

to retire aircraft.  Management beyond this point required the Navy to implement a 

fatigue-life management program (FLMP) to inspect, track and update each aircraft status 

every 6 months for safety.  Cracks were discovered during one the periodic inspections 

initiated by FLMP (Defense Industry Daily, 2013).  Furthermore, Warwick (2007) 

reported, “NAVAIR says the affected area responsible for the latest grounded [aircraft] is 

not covered by any existing repair program” (Warwick, 2007, para. 4).  As a 

consequence, grounding so many aircraft right after SLAP, which failed to address Zone 

5, affected P-3 operational availability to fulfill its mission requirements.  To return the 

aircraft back to the fleet as quickly as possible, Defense Industry Daily (2011) published 

that the Navy leveraged its depot maintenance, Fleet Readiness Center Southeast 

(FRCSE), and contracted Lockheed Martin, L-3 Communications and BAE Systems 

Applied Technologies, Inc. to repair Zone 5.  In addition, Zone 5 repairs were expected to 

extend the airframe for 5,000 hours or 8 to 10 years until the Boeing P-8A Poseidon 

completely replace the P-3 Orion by 2019 (Defense Industry Daily, 2011).  

5. Summary 

For the past 52 years, the P-3 Orion has been in the fight.  It has fulfilled the ASW 

mission against the Soviet Union’s submarine force since the 1960s to today’s submarine 

regional and global threat (NAVAIR, 2009).  By the turn of the century, it adopted 

ASuW supporting littoral missions and overland combined forces operations in support 

of GWOT.  Yet at the same time, the aircraft needed service life longevity due to an 

aging airframe.  With no replacement aircraft after 20 years of service, corrosion 

conquered SRP impacting the ability to extend its service life from 29.5 to 38 years 

(Erwin, 2000).  SLEP was to address the corrosion problem in addition to extending its 

service life by one lifetime; however, during SLAP, it had not discovered Zone 5 cracks, 

resulting in the grounding of an already weathered P-3C fleet.  Despite these challenges, 
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the P-3 is scheduled to remain in the Naval inventory until 2019 when it will be 

completely replaced by the P-8 Poseidon (Defense Industry Daily, 2013).        

B. PROBLEM STATEMENT 

Lessons learned from P-3 Orion highlight the need for better planning.  Interim 

Department of Defense Instruction (DoDI) 5000.02 (2013) states, “The sustainment key 

performance parameter (Availability) is as critical to a program’s success as cost, 

schedule, and performance” (p. 113). Sustainment metrics such as materiel reliability, 

operating and support cost, mean down time and other metrics support materiel 

availability.  Furthermore, stable Capability Requirements and funding are fundamental 

to successful program execution.  Analyzing the P-3 sustainment program against the 

operation of the Defense Acquisition System (DAS) guidelines may shed light on its 

effectiveness.      

Today’s programs may learn from the lessons in the past.  The aged P-3 Orion 

will be replaced by the P-8 Poseidon.  Fifty-two years ago, the P-3A became operational 

in April 1962 (P-3 Orion Research Group, 2013).  In November 2013, the P-8A achieved 

its initial operational capability (IOC) and is scheduled to reach full operational capability 

by 2018 (NAVAIR, 2014).  While both aircraft share a common mission, they are very 

different airframes.  One platform’s future is known, and the other is yet to be 

determined.  Perhaps the P-8 program could glean important sustainment and operational 

milestones from the P-3’s history such as fulfilling capability gaps against future threats 

and extending its service life during lean budget environments.       

C. RESEARCH OBJECTIVES 

Research objectives are threefold on the P-3 Orion: review sustainment 

challenges, delve into SLEP considerations, and analyze the outcome.  Sustaining a 

program for over 50 years requires intricate planning and scrupulous resource 

management.  Despite due diligence, risk will always be a factor and is likely to increase 

over time.  This project will analyze the cost, schedule and performance risks and the 

management of these risks. 
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SLEP offers additional time on the weapon system at a fraction of the cost of a 

replacement system.  SLEP offered one more airframe lifetime to the already aged P-3.  

That promise is worth looking into.  Overarching policies will be reviewed to determine 

if SLEP is a preferred method over acquisition of new aircraft.  The results may present 

an opportunity to skip an entire generation prior to funding replacement aircraft. 

Replacement aircraft management should not make the same sustainment 

mistakes as its predecessors.  Lessons learned are invaluable in saving time, effort and 

cost.  Perhaps this new generation of acquisition aircraft can glean lessons learned from 

its predecessor, which has been in the service for more than a half-century.  

D. RESEARCH QUESTIONS 

Research questions for the analysis of the P-3 Orion SLEP are as follows: 

1. Did the Navy manage P-3 sustainment effectively? 
2. Does DOD provide sufficient guidance for service life extension? 

3. Should policy change to promote service life extension as cost savings? 
4. How can other programs glean from the lessons of the P-3? 

Question 1 looks at P-3 sustainment to draw any trends on cost and performance.  

Question 2 reviews DOD’s guidance on SLEP and the sustainment goals that the P-3 

should attain.  Question 3 assesses the DOD’s policies from Question 2 based on the 

success or challenges found with P-3 sustainment.  Question 4 seeks to provide lessons 

learned from the P-3 platform that can be applied in other programs, minimizing or 

avoiding the repetition of any costly mistakes.   

E. PURPOSE/BENEFIT 

The purpose of this research is to gain insight on the P-3C Orion weapon system 

after undergoing SLEP.  The P-3 program has experienced successes and challenges in 

keeping a 50-year old aircraft operationally available.  As such, the benefits are the 

lessons learned gleaned from the analysis of P-3 sustainment after service life extension 

and the guidance in policies and directives on SLEP.  Furthermore, the advantages and 

disadvantages can be identified, resulting in recommendations for future studies.  
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F. SCOPE/METHODOLOGY 

This research focused on the SLEP decision and the outcomes of that decision.  In 

Chapter II, the analysis structure reviewed current guidance polices on sustainment 

practices that influenced the SLEP decision.  While the policy guidance during the 

inception of the P-3 program has changed as compared to today’s policies, the need for 

programs to meet capability requirements, to be operationally available, and to be cost 

effective during the program’s service life has remained applicable.  In essence, all 

programs were required to adhere to best practices, remaining timeless in nature.  Interim 

DoDI 5000.02, Defense Acquisition Guidebook (DAG), past Naval Postgraduate School 

(NPS) and other institution theses, Government Accountability Office reports, Defense 

Acquisition University (DAU) acquisition community connection, and RAND 

publications provided guidance on sustainment and SLEP decision. 

Chapter III summarized the data and analysis of P-3 SLEP.  Program review 

encompassed two decades worth of operating and support cost data from the Navy’s 

Visibility and Management of Operating and Support Costs (VAMOSC).  Utilization 

rate, in addition, contributed to the data as the Government Accountability Office (GAO) 

reported on the military’s mission readiness.  Using this data, the analysis revealed the 

trends in cost and mission capable rates.  The cost analysis focused narrowly on 

maintenance and modernization cost, highlighting the needed efforts on an aging 

platform.  P-3 mission capable rates provided a glimpse into its operational availability. 

Findings in Chapter IV evaluated the P-3 SLEP.  First, the SLEP decision was 

reviewed on a basis of cost.  RAND’s study on SLEP offered insight into cost analysis.  

Secondly, understanding the Navy’s process on aircraft structural-life determination 

contributed to the evaluation found in RAND’s study of the Navy’s structural-life 

management approach.  From a basis of these evaluations, findings of the P-3 SLEP 

ensued.  Conclusions and recommendation followed in Chapter V.  

G. THESIS STATEMENT 

Balancing cost, schedule and performance is the basic tenet of defense 

acquisition.  DOD policies and best practices guide decisions to achieve a weapon system 
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that not only fulfills the desired capability, but also falls within the cost and schedule 

constraints.  Once the system is fielded, DOD enjoys the capability that the weapon 

system provides to include its predictable sustainment cost and operational availability.  

However, that predictability ends once the weapon system reaches the end of its service 

life.   

Beyond a weapon system’s nominal service life, its operational availability is 

likely more difficult to maintain and average cost of maintenance typically goes up.  

Maintenance will occur more often in order to keep the system operational.  Furthermore, 

not only the structural-life of the airframe degrades, but also the mission systems onboard 

the aircraft suffer due to obsolescence and diminishing sources.  As replacement 

technology and processes evolve, newer components become cheaper to procure and 

support as compared to sustaining older technology.  As such, periodic modernization 

efforts are planned within the system’s life cycle. 

The thesis statement is therefore:  Understanding that the sustainment costs will 

increase as a system operates beyond its normal service life, does SLEP offer cost 

savings?     

H. REPORT ORGANIZATION 

This report reviews the P-3 aircraft after undergoing SLEP.  Chapter I provides a 

brief history on the P-3 aircraft followed by the problem statement, research objectives 

and thesis.  Chapter II provides the analysis structure, reviewing DOD’s process and 

policy to fund systems as well as sustainment expectations.  Chapter III gleans P-3 

operating and support (O&S) cost for the past two decades, the mission capable rates 

prior to and post-SLEP, and GAO reports on P-3.  Chapter 4 data analysis and findings 

are followed by Chapter 5 conclusion and recommendations. 

I. SUMMARY 

This chapter provides a brief history of the P-3 Orion aircraft, which has been in 

the Naval arsenal for over 50 years.  It follows with the problem statement on cost 

savings to SLEP the aircraft.  Research objectives lay the foundation of this technical 
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report to include the research questions, purpose and benefit and thesis statement.  The 

report organization provides the discussion points by chapter. 
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II. ANALYSIS STRUCTURE 

Keeping the P-3C fleet flying even this long was never planned. 

—Stephen Trimble 
Flightglobal 

This chapter establishes the structure for this research analysis.  With any DOD 

weapon systems, DOD Decision Support Systems provide the mechanism to allocate 

resources for system acquisition, and this mechanism starts with strategic planning and 

capability needs.  The three principle decision support systems will be briefly discussed, 

focusing more on the guidance for service life extension of an existing weapon system in 

lieu of a replacement system.  Furthermore, understanding the risks, trade-offs and best 

practices assist in this determination.  Having established the scope of the analysis 

structure, the data and analysis of the P-3 Orion SLEP will follow in the next chapter. 

A. DOD DECISION SUPPORT SYSTEMS 

Every DOD weapon system is borne through the decision support systems.  This 

system ensures that a weapon system meets a specific military requirement in terms of 

capability, receives funding through the federal budget, and is realized from concept to a 

tangible product within an acquisition management framework.  Figure 2 depicts the 

three decision support systems for weapon system acquisition.  According to Schwartz 

(2013), each support system is a process within itself and functions as follows: 

• Joint Capabilities Integration and Development System (JCIDS) – 
identifies and generates requirements on what capabilities the military 
needs to execute its defined missions. 

• Planning, Programming, Budgeting and Execution (PPBE) System – 
allocates resources and budgeting through DOD’s proposed budget to 
include sourcing for all weapon system acquisition.  DOD’s proposed 
budget feeds into the President’s budget, initiating the federal budget 
process.  Ultimately, Congress authorizes and appropriates federal funding 
to acquire a weapon system. 
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• Defense Acquisition System (DAS) – manages the development and 
purchase of weapons and other military systems.  (Schwartz, 2013, pp. 3-
6)  

These systems in combination should result in a weapon system that not only 

performs to required parameters, but also is obtained within cost constraints and fulfills a 

military capability requirement. 

 
Figure 2.  DOD Decision Support Systems 

(from Advanced Automation Corporation, n.d.) 

Not all capability requirements result in acquisition of a weapon system.  

Schwartz (2013) illustrated that to enter in the DAS, a Materiel Development Decision 

review determines whether a new weapon system is needed to fulfill the requirement or a 

non-materiel solution will satisfy the requirement.  A non-materiel solution could be 

altering defense or military strategy, eliminating the requirement, or modifying training 

to meet a requirement, for example.  If the decision is for a new weapon system, funding 

must be obtained through the PPBE process (Schwartz, 2013).  

B. REQUIREMENTS 

Over time every weapon system eventually becomes a legacy system.  As legacy 

systems age, components begin to fail.  Unscheduled maintenance occurs more 

frequently requiring more resources to keep the system operationally available.  As such, 
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funding requests increase annually in order to keep aged systems operational.  While 

funding estimates get programmed in the PPBE process for system sustainment, 

budgeting indicates otherwise.  According to Government Accountability Office (2010), 

“DOD’s investments in legacy systems have generally been assigned lower priority in the 

budgeting process.  As a result, many legacy aircraft systems are becoming increasingly 

difficult to maintain as parts needed to support key systems age and become obsolete” 

(Government Accountability Office [GAO], 2010, Highlights, para. 3).  Aged systems 

face diminishing manufacturing sources, structural issues, and modernization efforts 

within their twenty-plus years of designed service life.  Service life extension programs 

(SLEP) upgrade or replace system components but retain other components that may be 

asked to perform beyond their expected service life, encountering further obsolescence, 

structural fatigue, parts failure, and modernization efforts to meet military demands.  

Operating warfighters’ systems beyond their expected service life, with or without SLEP, 

drive up sustainment costs. With DOD’s decreased investment in legacy systems, legacy 

systems’ performance suffers, reducing systems’ availability to meet operational 

requirements.  

At what O&S cost does the Navy decide to dispose of an aircraft weapon system?  

Maintenance and continuous modernization improvements cost may become too 

expensive to keep the aircraft operationally available.  DOD’s guidance states, “All 

acquisition programs respond to validated Capability Requirements” (Interim DoDI 

5000.02, 2013, p. 5).  In addition, an analysis of alternatives must provide trade-off 

considerations on O&S cost-estimation between “retiring the legacy systems and 

replacing them with new system or upgrading the legacy systems and extending the 

system service life, deferring the replacement of the new systems to a later date” (Office 

of the Secretary of Defense Cost Assessment and Program Evaluation [OSD CAPE], 

2014, p. C-1).  The decision to provide continued support to a legacy weapon system not 

only has to meet JCIDS’ capability requirement, but also to satisfy the sensitivity analysis 

on the cost drivers between service life extension of a legacy system and a replacement 

system.  Upon SLEP decision, affordability analysis follows to ensure that continued 

sustainment funding is programmed in the PPBE process.     
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C. AFFORDABILITY 

O&S cost funding is subject to fiscal budget constraints.  DOD Components 

therefore review their overall requirements and conduct resource planning in order to 

program their respective budget requests in the PPBE.  To assist in this effort, the 

Components conduct an affordability analysis.  This analysis not only prevents 

“continuing programs that cannot be supported within reasonable expectations for future 

budgets,” but also “sets realistic program baselines to control life-cycle costs and help 

instill more cost-conscious management”  (Interim DoDI 5000.02, 2013, p. 117).  P-3 

aircraft programs have to be managed within the confines of appropriated budget for the 

program based upon its O&S affordability cost estimate.  The affordability cost 

estimation becomes an affordability cap once approved.  However, if the affordability cap 

is exceeded, the Service Component must either ”lower costs by adding cost control 

efforts to reduce program requirements or raise the cap by placing constraints on other 

programs, or terminate the program” (OSD CAPE, 2014, p. 3-7).  The fiscal budget is a 

zero-sum process.  Supporting cost overruns for one program reduces the funding for 

other programs.  Continued poor cost management may even result in program 

termination.    

Cost estimation that goes into the affordability analysis is a very complicated task.  

To support an aging airframe, the Navy needs to provide the cost estimate for both 

service life extension and modernization programs.  The challenge in this process is to 

include and project potential costs that may be difficult to assess.  For example, the Navy 

and the Air Force submitted a cost estimate to extend the service life of selected F/A-18s 

and F-16s.  GAO (2012) found and reported that despite the comprehensive, well 

documented, and accurate cost estimate, these estimates were not credible because they 

“do not reflect some significant potential costs [in] how much the total costs will be and 

how they may increase if program quantities increase or additional work is required on 

some aircraft”  (p. 10).  More importantly, the lack of credible estimates “could hinder 

[the Service’s] ability to assess realistic budgets and affordability” in order to make 

sound investment decisions (GAO, 2012, Highlights, para. 4).  The P-3 similarly 

encountered this problem when the Navy funded the sustainment readiness program for 
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32 aircraft as described by Erwin (2000).  Due to unanticipated corrosion on the aircraft, 

only 13 aircraft received SRP (Erwin, 2000).  Funding for P-3 SLEP did not account for 

Zone 5 cracks at all since Zone 5 was unanticipated as a potential cost.  

D. SUSTAINMENT 

Requirements dictate the availability of a weapon system to execute an assigned 

mission.  The acquisition of weapons systems serves to satisfy the capability 

requirements in terms of key performance parameters (KPP) and key system attributes 

(KSA).  Defense Acquisition University (2012) defines KPP as “performance attributes 

of a system considered critical to the development of an effective military capability” and 

KSA as “system attributes considered most critical or essential for an effective military 

capability but not selected as Key Performance Parameters (KPPs)” (Hagan, 2012, pp. 

B100-B101).  Because availability is such a critical criterion for an effective military 

capability as indicated in Interim DoDI 5000.02 (2013), sustainment for the weapon 

system is generally a KPP to ensure that both the materiel condition of the system’s 

inventory is ready for tasking, and the system is capable to perform an assigned mission.  

Two KSAs are incorporated in the sustainment KPP:  Reliability and O&S KSA.  

Reliability KSA ensures that the system will perform without failure for a specific 

interval and under specified conditions.  O&S KSA promotes a balanced cost decision to 

meet both availability and reliability (Interim DoDI 5000.02, 2013).          

Sustainment metrics assist in tracking and measuring the system’s performance 

and cost, contributing to the sustainment KPP.  The Navy uses mission capable rates to 

measure the materiel condition of the system to perform at least one of its assigned 

missions.  Being able to perform all assigned missions is considered full mission capable 

(GAO, 2003).  Utilization rates determine system’s usage against its service life hours.  

An example of utilization rate is flight hours (GAO, 2005).  The Navy uses this 

information and other metrics to determine fatigue-life expended (FLE) counting against 

structural-life limit of an aircraft and contributing towards a service life extension 

decision (Kim, Sheehy & Lenhardt, 2006).  
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E. SUMMARY 

This chapter discusses the policy drivers on weapon systems.  The weapon system 

must first fulfill a capability requirement, justifying its existence.  Once the requirement 

is met, funding follows through the PPBE process.  However, budgets fluctuate due to 

fiscal constraints and operational requirements.  Through these changes, the weapon 

system must be affordable.  To prioritize what the funding supports, sustainment metrics 

generated by KPPs and KSAs measure the availability and affordability of the weapon 

system in order to meet the warfighters’ requirements. 
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III. DATA AND ANALYSIS 

A successful program meets the sustainment performance requirements, 
remains affordable, and continues to seek cost reductions. 

—Interim DoDI 5000.02 

This chapter provides data and analysis on the P-3C aircraft.  The Navy 

VAMOSC provided O&S cost data and captured maintenance and continuing 

improvement cost during the last two decades.  Within this time frame, Naval Air 

Systems Command (NAVAIR) shows the number of aircraft in the fleet and the annual 

use of these aircraft.  Lastly, GAO reports demonstrate the challenges of maintaining an 

aging aircraft’s required mission capable rates.   

A. O&S COST KEY SYSTEM ATTRIBUTES     

P-3C Orion operating and support cost has increased steadily since 1994 (See 

Figure 3.1) after decommissioning all P-3B.  Visibility And Management of Operating 

and Support Cost (VAMOSC) is the Navy’s “management information system that 

collects and reports U.S. Navy historical weapon system operating and support (O&S) 

cost” (VAMOSC, n.d., About VAMOSC, para. 1).  According to VAMOSC in 1994, the 

P-3C fiscal O&S cost was $1.3 billion in constant fiscal year 2013 dollars (FY13$) as 

compared to $1.5 billion in 2012.  During this period, however, O&S cost did not grow 

gradually year over year; it peaked at a high of $1.95 billion in 2003.  The aggregate 

difference from 1994 to 2012 totaled $5.1 billion above the 1994’s O&S cost to sustain 

the aircraft.  All funding is shown in FY 2013 constant dollars. 

Several drivers pushed the O&S cost up.  Generally, as the cumulative operating 

time increases beyond the useful life of the system, parts began to fail as the 

instantaneous failure rate increased exponentially.  This wearout phase was captured in 

the bathtub effect (see Figure 4).  As a result, more maintenance was required to keep the 

system operationally available.  The P-3C maintenance cost did increase over time.  

Beyond the aircraft’s service life, the components within the aircraft such as avionics and 
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engines failed more frequently.  As a result, more organizational maintenance and 

support were required to maintain the aircraft.  Intermediate maintenance also increased 

as parts reliability rate decreased.  Depot maintenance was extensively used for SRP, 

SLEP and Zone 5 efforts, extending the airframe’s useful life.  Maintenance cost 

aggregated at $2.2 billion above 1994 levels, an average increase of 55% between 1994 

and 2012. 

 
Figure 3.  P-3C Orion Operating & Support Cost FY 1990 – 2012 

 (after VAMOSC, 2014) 

Obsolescence and diminishing manufacturing sources and material shortages 

(DMSMS) occurred over time.  DAU defines obsolescence as “the process or condition 

by which a piece of equipment becomes no longer useful, or a form and function no 

longer current, or available for production or repair,” (Hagan, 2012, p. B-124) and 

DMSMS as “the loss, or impending loss, of manufacturers or suppliers of items, or raw 

materials, or software” (Defense Standardization Program Office, 2012, p. 1).   
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According to Defense Standardization Program Office (2012), as equipment 

becomes obsolete or a manufacturer discontinues production, reduced parts availability 

degrades systems capability.  Furthermore, sustainment costs for obsolete items and 

diminished sources become unaffordable.  Manufacturers may find continued production 

or support of obsolete items or low-demand items unprofitable.  To manage affordable 

sustainment cost, continuous modernization is needed throughout the life of a system 

(Defense Standardization Program Office, 2012). 

 
Figure 4.  Bathtub Curve (from Rehg, 2008, p. 1-5) 

For the P-3C Orion, continuing system improvements served as another driver of 

O&S cost.  From 1994 to 2012, continuing system improvement costs increased 

significantly above 1994 improvement cost, aggregating at $3.8 billion during this period 

(see Figure 3).  These improvements included both software maintenance and 

modifications and hardware modifications and modernization.  Defense Industry Daily 

(2003) described continuing system improvement category as BMUP aircraft, ASuW 

Improvement Program, and C4 for ASW, naming a few P-3C upgrades.  In addition, 

acoustic suite technical refreshes to software and hardware and radio replacement were 

critical obsolescence updates (Defense Industry Daily, 2003). 
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The number of P-3C aircraft has decreased steadily since 1995 (see Figure 5).  

Steady reduction was based on the Navy’s assessment and planned effort to phase out 

non-economically feasible aircraft.  From 2005 to 2014, the statement of the Honorable 

Sean J. Stackley, Assistant Secretary of the Navy (Research, Development and 

Acquisition); Vice Admiral Joseph P. Mulloy, Deputy Chief of Naval Operations for 

Integration of Capabilities and Resources; and Lieutenant General Kenneth J. Glueck, 

Deputy Commandant Combat Development and Integration and Commanding General, 

Marine Corps Combat Development Command before the Subcommittee on Seapower 

and Projection Forces of the House Armed Services Committee on Department of the 

Navy Seapower and Projection Forces Capabilities (2014) captured the P-3C state of 

affairs as follows:  

The P-3C aircraft is well beyond the original planned fatigue life of 7,500 
hours for critical components, with an average airframe usage of over 
18,000 hours. Since February 2005, 174 aircraft grounding bulletins have 
impacted 136 P-3 aircraft. In December 2007, the Navy’s Fatigue Life 
Management Program determined that in addition to existing structural 
fatigue issues associated with the forward lower wing section (Zones 2-4), 
the lower aft wing surface (Zone 5) of P-3 aircraft showed fatigue damage 
beyond acceptable risk resulting in the grounding of 39 P-3 aircraft. As of 
February 2014, a total of 93 aircraft have been grounded for Zone 5 
fatigue. P-3 groundings due to known material fatigue will continue for 
the remainder of the P-3 program, and unknown fatigue issues will 
continue to present persistent risk until P-8A transition is complete. To 
date, $1.3 billion has been invested in P-3 wing sustainment, which has 
improved the overall structural health of the P-3 fleet. As of February 
2014, there are currently 84 P-3C mission aircraft available. Preserving 
funding for Zone 5 and outer wing installations is critical to sustaining the 
minimum number of P-3Cs and other special mission variants required to 
meet warfighting requirements.  (Stackley, Mulloy & Glueck, 2014, p. 22) 

Since deciding on SLEP in 2002, the Navy has spent $1.3 billion on wing 

sustainment alone.    

B. RELIABILITY KEY SYSTEM ATTRIBUTES 

1. Utilization Rate  

O&S cost continued to increase as the number of operational P-3C aircraft 

decreased.  The number of P-3C aircraft peaked in 1995 with 213 aircraft in the fleet (see 
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Figure 5).  O&S cost in 1994 was $1.4 billion in constant FY13 dollars.  In 2003, O&S 

cost almost peaked at $2 billion mark supporting 173 aircraft.  In 2006, the number of 

aircraft reduced even further down to 100 aircraft, costing $1.5 billion in O&S.  In 2012, 

there were 89 aircraft, costing $1.5 billion in O&S.  The O&S cost remained constant 

despite the decrease in the number of aircraft in the inventory.  

 
Figure 5.  P-3C Orion Aircraft Count and Total Flight Hours Executed FY 

1990 - 2013 (after NAVAIR, 2014) 

As the number of aircraft decreased, flight hours also decreased from 1995 to 

2007.  Flight hours continued to average at 67 thousand hours per year from 2007 to 2013 

despite the significant reduction of available P-3C aircraft in the fleet.  Aircraft count in 

2007 was at 113, dipping down to 81 in 2010, and finally, stabilizing at 89 in 2012. Flight 

hours, however, did not abate commensurate with aircraft reduction.  Consequently, 81 

aircraft executed the same amount of flight hours in 2010 that previously was flown on 
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113 aircraft in 2007.  Somehow, P-3 executed the demanding flight hour requirement 

with fewer aircraft in the inventory.   

The year 1994 may have been the beginning of the wearout phase, ending the 

useful life of the aircraft.  From this point on, the aircraft demanded more O&S cost for 

frequent unscheduled maintenance as parts failed, for system upgrades to retain 

technology superiority against foreign threat, and for modernization efforts to combat 

components obsolescence and DMSMS.  Ironically, aircraft inventory and aircraft usage 

steadily decreased after 1994 despite an increase in O&S cost.  The sustainment cost per 

aircraft in its wearout phase significantly outpaced the cost in the useful life phase.  The 

cost may have been justified to retain the required operational capability.  

2. Mission Capable Rates   

GAO (2003) found that the Navy uses mission capable (MC) and full mission 

capable (FMC) rates as metrics to determine aircraft availability.  Mission capable rate 

was defined as a percentage of time that an aircraft can perform one of its assigned 

missions and FMC rate as when an aircraft can perform all of its assigned missions 

(GAO, 2003).  NAVAIR (2009) explained that the P-3C aircraft could execute ASW, 

ASuW, and maritime patrol and reconnaissance missions, broadly categorizing the 

mission sets.  To effectively execute each mission set requires multiple, complex sensor 

systems.  Executing ASW, for example, requires the use of SASP system, Magnetic 

Anomaly Detection (MAD) system, Tactical Mission Software (TMS), and other 

associated systems to include communication system, navigation system, and radar 

system (NAVAIR, 2009).  Conducting ASuW requires unique, complementing systems 

different from those of ASW except for common systems that can be used for both sets. 

GAO conducted several reports on P-3C MC rates.  The premise of GAO (2003) 

concerned DOD’s availability goals, in particular the uncertainty in the goal setting 

“obscures basic perceptions of readiness and operational effectiveness, undermines 

congressional confidence in the basis for DOD’s funding requests, and brings into 

question the appropriateness of those goals to the new defense strategy” (GAO, 2003, 

Highlights, para. 2).  The disparity between goals and actual rate will not be discussed, 
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but the data used in the report was found as follows:  At the time of the report, the 

average age of the P-3C aircraft was 24.5 years (GAO, 2003, p. 19).  GAO found that the 

average MC rate was at 63 percent and FMC rate at 19 percent between 1998 and 2002 

(see Figure 6).  The P-3C can execute one of its missions 63 percent of the time, which 

was remarkable for aircraft at that age; however, to execute any of its assigned missions 

set, the P-3C was available only 19 percent of the time.  While the report did not indicate 

which assigned mission had a high MC rate, switching ASW to ASuW mission, for 

example, from one day to the next may have not been feasible.  Too many supportability 

problems contributed to the low FMC rate.      

GAO listed possible factors that contributed to low MC/FMC rates.  One factor 

was utilization rate where “more and more flying time is accrued over the passing years, 

problems due to materials and parts fatigue, corrosion, and obsolescence increase” (GAO, 

2003, p. 18).  This factor was expected, especially in an airframe that had neared the end 

of its service life.  Another factor was spare part shortages from underestimates of 

demand.  For a multi-mission aircraft, estimating needed parts to execute one of the three 

missions with multiple systems and sub-systems may have been a challenge.  

Furthermore, parts failed more quickly than anticipated due to increased operational 

tempos.  Lastly, the P-3C aircraft consisted of complex systems that were very 

maintenance intensive, depending upon which missions and capabilities were required. 

At the time of this report, “Congressional Budget Office (CBO) estimates that spending 

for operations and maintenance for aircraft increases by 1 to 3 percent for every 

additional year of age,” creating a funding concern for Congress (GAO, 2003, pp. 23-24).   

GAO published an earlier report in 2005.  At that time, GAO’s purpose was to 

ensure that DOD “developed complete sustainment and modernization plans and 

identified funding needs for all priority equipment items [in order to] meet future 

requirements for defense capabilities” (GAO, 2005, p. Highlights).  The GAO requested 

DOD to address the following P-3C deficiencies to the budget decision: 

• The P-3Cs had maintenance issues resulting from the advancing ages and 
complexity of the equipment items.  As a result, the aircraft consistently 
are missing their mission capable goals by a significant percentage. 
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• The Navy made structural inspections and repairs to ensure sufficient P-3 
Orion aircraft to meet day-to-day requirements.  Without some 
improvements to communications and defense systems, they will continue 
to degrade the ability of this aircraft to fulfill all of its missions. 

• The aircraft required maintenance and technological upgrades in order to 
meet warfighting requirements.  Obsolescence of the mission systems in 
the P-3 Orion aircraft over the long term needed to be addressed.  (GAO, 
2005, pp. 106–108) 

In sum, age and overuse of the aircraft were key factors that contributed to the 

challenges in meeting MC goals. 

 
Figure 6.  P-3C Orion Annual FMC/MC Rate (after GAO, 2003, pp. 46–47) 

C. SUMMARY 

P-3C sustainment indicated expected results from an aging platform.  O&S cost 

increased to maintain failing parts and modernize the aircraft from obsolescence and 

DMSMS.  SLEP and Zone 5 repairs consumed a considerable amount of resources as 

well.  Despite a constant demand of missions and flight hours, aircraft count continued to 

decline.  Flying more hours and missions with less aircraft contributed to higher parts 

failure rate, resulting in lower MC rate.  
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IV. FINDINGS 

When a SLEP is undertaken, it is assumed that a number of extra years of 
operation are added to an aircraft’s life. Likewise, one might hope that a 
post-SLEP aircraft performs better, e.g., has greater availability levels or 
lower maintenance costs. 

—Evaluating the Desirability of Navy F/A-18E/F 
 Service Life Extension Program 

Reality may turn out completely different than what was assumed.  The P-3C 

SLEP decision was made with best intentions to reduce total ownership cost while 

maintaining a warfighting capability.  This chapter reviews the complexity of cost 

estimation for repair versus replace decision making followed by the Navy’s aircraft 

structural-life management program.  The findings on the P-3C sustainment after SLEP 

will be highlighted to include a brief summary in the end.  Conclusions and 

recommendations follow in the next chapter. 

A. SLEP DECISIONS 

1. A Basis of Cost 

Keating et al. (2010) provided a cost effectiveness assessment of SLEP for the 

U.S. Navy in 2010.  This report responded to the Navy’s request for decision-making 

criteria whether or not to SLEP F/A-18 E/F and C-2A aircraft.  Many considerations went 

into this cost assessment to include the cost of the SLEP, the extra years and availability 

provided by the SLEP, the maintenance cost post-SLEP, and the cost of the new 

alternative aircraft.  Keating et al. offered three cost methodologies for SLEP 

consideration: cost minimization, average cost per available year minimization and net 

benefit maximization.  Using these methodologies, decision makers can weigh the cost 

option to get the biggest bang from SLEP in retaining warfighting capability, operational 

availability, and low maintenance cost for an extended period time as compared to a new 

aircraft.  These cost methodologies provide trade space and “parameters” for the decision 

makers, using available information.  However, the report continued to state, “Until a 
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SLEP is undertaken on a number of aircraft, there will be uncertainty as to the additional 

years provided by a SLEP, as well as post-SLEP availability and maintenance cost 

patterns” (Keating et al., 2010, p. 1).  SLEP assessment provides decision makers insight 

into the potential of what SLEP can provide in extended years of capability and 

availability for an estimated cost.  However, the outcome of available years, operational 

availability and maintenance cost post-SLEP cannot be reliably predicted in advance and 

can only be accurately determined after undergoing SLEP. (Keating et al., 2010)   

2. A Basis of Remaining Fatigue Life 

According to Kim, Sheehy & Lenhardt (2006), the Navy uses the safe-life 

approach to fatigue design to determine aircraft’s design service life.  Each landing, 

takeoff and maneuver stresses the aircraft’s structure.  The repeated stress over the 

aircraft’s lifetime causes the structure to form fatigue cracks.  Once a crack forms, it 

slowly degrades the aircraft’s structural strength, and depending on aircraft usage, the 

crack can grow to the point of fracture or structural failure, where the part breaks.  

Knowing the point of failure is critical to apply the necessary safety measures prior to 

reaching structural failure (Kim et al., 2006).           

Kim et al. (2006) explained that full-scale fatigue tests determine the mean time 

for a crack to initiate.  Instead of using the normal or expected load, the Navy uses a 

worse case or severe load during the test looking for cracks.  A crack is defined as 0.01 

inch long.  Once the fatigue life is determined, this value is divided by a life-reduction 

factor of two for variability in material properties and fatigue load.  The outcome of the 

full-scale fatigue test and the life reduction factor determine a very conservative 

structural-life limit (Kim et al., 2006). 

The Navy uses fatigue-life expended (FLE) metric on each aircraft type by tail 

number to track its structural-life limit.  Kim et al. explained that FLE uses aircraft flight 

hours, takeoffs and landings to represent airframe and various fracture-critical 

components usage and then calculates accumulated fatigue damage.  At 50-percent FLE, 

a SLAP is recommended to establish a case for SLEP, if required.  Once an aircraft 
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reaches it structural-life limit or 100 percent FLE, the Navy can either decommission the 

aircraft or extend its structural life through SLEP (see Figure 7) (Kim et al., 2006). 

 
Figure 7.  The U.S. Navy Aircraft Structural-Life Management Approach 

(from Kim, Sheehy & Lenhardt, 2006, p. 23) 

The safe-life approach to fatigue design has its advantages.  After testing or 

analysis, “the probability of failure is remote and no detectable cracks will exist during 

the determined structural-life limit” (Kim et al., 2006, p. 13).  The Navy assumes that 

aircraft will be retired prior to seeing any cracks.  As such, no safety inspection for 

fatigue cracks is required, eliminating the need for additional personnel and inspection 

equipment, especially in limited space aboard aircraft carriers.  The Navy enjoys periods 

of maintenance-free operation without compromising safety of its aircraft (Kim et al, 

2006). 

B. P-3C SLEP 

Structural life limit calculation for the P-3 was incorrect from the outset.  The 

algorithm used for fatigue life assessment was dated, resulting in an erroneous structural-

life limit calculation (Trimble, 2010).  The Navy may have tracked inaccurate fatigue life 
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conditions and the tracking program under a Structural Life Assess-
ment Program (SLAP), and (3) provides structural integrity support
for the Service-Life Extension Program (SLEP).
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expended for two decades.  Only when SLAP implementation introduced the full-scale 

fatigue testing was the true fatigue life of the airframe revealed:  The actual fatigue life 

was well beyond the degradation predicted by the algorithm (Defense Industry Daily, 

2013).  With SLAP, corrective measures were also determined to remedy the known 

problems (Phan, 2003). 

Kim et al. (2006) reported that structural inspection should be assessed through 

SLAP once the airframes exceed their 50% structural life limit.  “This minimizes the risk 

of aircraft reaching its structural-life limits before a SLEP can be completed, thus 

avoiding flight restrictions or grounding” (p. 26).  The P-3s, however, entered SLAP well 

beyond their 50% FLE.  The P-3s had an operational, service life limit of 29.5 years (U.S. 

Navy, 1999).  The P-3s went into SLAP with an average age of over 20 years, surpassing 

the 50% structural life limit (P-3 Orion Research Group, 2013).  SLAP showed that some 

of the airframes were beyond the service life remaining where the Navy had to quickly 

reduce it P-3 fleet due to safety concerns (Global Security, 2011).     

Defense Industry Daily (2013) reported that SLEP was intended to provide 

modifications and inspections in order to extend the airframe.  The modifications 

addressed the corrosion areas as well as repairs to highly stressed areas.  The inspections, 

such as the fatigue life management program, ensured that aircraft continued to fly safely 

by managing the existing cracks (Defense Industry Daily, 2013).  Prior to SLEP, 

however, structural inspections were not required until airframes reached 50% of its 

expended fatigue life since the Navy adopted the safe-life fatigue approach (Kim et al., 

2006).  Upon commencement of structural inspections as a part of SLEP, airframe 

discrepancies were found to include unsafe cracks in the Zone 5 section of the wing 

(Global Security, 2011).  Discovering Zone 5 cracks came unexpectedly as the Navy did 

not address this area in any of its repair programs, creating an un-programmed O&S 

maintenance cost (Warwick, 2007).   

This research showed that O&S cost did increase significantly to sustain a 

platform approaching the end its service life.  Service life extension applied to more than 

just the structural life of the aircraft.  It involved all mission systems in the aircraft as 

well.  As such, maintenance and modernization cost grew substantially as failure rates 
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occurred more frequently.  With increased operations tempo, failure rates increased at a 

more rapid pace requiring more maintenance and system replacements.  This 

phenomenon was well understood and captured by the bathtub curve. 

P-3 SLEP case, however, was different.  SLEP was designed to extend the 

airframe for a designated period.  The P-3, however, went through multiple airframe 

repairs to include SRP, SLEP and Zone 5.  As such, the cost of these combined efforts 

was more costly than had been experienced by other aircraft that went through one 

airframe extension program.  Another difference from other aircraft SLEP experience 

was that the number of the P-3 aircraft did not remain constant.  The aircraft count 

gradually declined as the O&S cost continued to grow.  The cost of continuous system 

improvements also increased as the number of aircraft decreased.  These combined 

factors made the P-3 analysis very costly.    

Perhaps more research on structural life determination other than safe-life 

approach may better serve the P-3s.  Kim et al. (2006) published that the Air Force 

prefers damage-tolerance approach to determine fatigue life.  Unlike the Navy’s 

maintenance-free inspection, damage-tolerance approach requires periodic inspection.  

Maintenance-free approach made sense for carrier-based aircraft due to limited hangar 

space, but land-based aircraft enjoyed a larger footprint in accordance with facilities 

construction code (Kim et al., 2006).  Regarding the Navy’s preference on tracking crack 

allowance over damage tolerance, NAVAIR P-3 IPT lead commented that initiating 

FLMP late in the P-3 service life cycle posed management challenges “unlike the Air 

Force which [did] it from the get-go” (Trimble, 2010, para. 7).  Inspecting for cracks late 

in the service life cycle may have been a reactive approach as compared to a proactive 

approach in developing a sound database for decision making to pursue a successful 

SLEP.  

Multiple approaches exist to sustain a weapon system, meeting requirements with 

available resources.  A periodic business case analysis on cost and performance with 

these approaches may reveal efficiencies.  Based on political trends and budget shortfalls, 

fiscal constraints will continue to impact DOD’s programs.  SLEP will most likely to be a 

preferred option over a new replacement system due to cost savings while fulfilling 
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capability requirement.  Perhaps weapon system program management should seek 

efficiencies and practices in preparation for SLEP.  

Despite cost savings, SLEP may not be the solution.  The 21st Secretary of the Air 

Force stated “SLEP is expensive and puts updated systems on aging airframes” (Wynne, 

2011, para. 35).  The preferred method, according to Secretary Wynne, was acquiring 

new technology that has been built.  This practice proved to be more cost effective since 

diverting money for SLEP diminishes the economy of scale on a replacement airframe.  

Furthermore, “pursuit of the best weaponry for both offense and defense is required for 

global engagement” (Wynne, 2011, para. 28).  The U.S. needs to maintain a technology 

advantage to sustain its military superiority, and SLEP stifles any technology advantages. 

Despite opposing views on SLEP, reduced funding and capacity may force the 

Services to pursue SLEP/modernization out of necessity.  SLEP may offer the 

opportunity to skip a generation of a warfighting system—potentially saving a significant 

amount of money—if timed correctly.  In any case, the P-3 SLEP offered many lessons 

learned as captured below:   

• Sustaining an aircraft for two life cycles can be very expensive.   

• Failure rates do increase as a system ages, resulting in ever-increasing 
O&S cost to keep the system operationally available.  SLEP could have 
been a cost saver, if executed at the right time. 

• Modernization efforts contribute to the O&S cost as well as keeping the 
system interoperable with other platforms.  Modernization needs to be 
carefully reviewed through cost-benefit analysis (CBA) to determine the 
authenticity of the benefits and the realism of the cost estimates.  

• Warfighting capability needs to be met.  The P-3s may have been the only 
system available to perform the ISR missions during peacetime and 
wartime.  As such, careful SLEP planning needs to be addressed while the 
SLEP option remains a viable option, especially when a warfighting 
replacement is not in sight.  

• Above all else, proven algorithms should be used to calculate structural 
fatigue life.  If the fatigue life algorithm had been correct, the P-3 outcome 
would have been very different in terms of cost and numbers of aircraft.  
SLEP aircraft could have been chosen on the basis estimated SLEP cost 
and expected future O&S cost. 
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SLEP served to bridge the capability gap until P-8A Poseidon entered the fleet 

(Erwin, 2000). Shortly after the P-3 entered SLEP, the Navy solicited a request for 

proposal for a replacement aircraft.  Boeing won the contract with a 737-airplane 

derivative and promised to deliver initial operational capability in 2013, phasing out the 

P-3s by 2019 (Sherman, 2004).  Bridging the gap required modernization efforts to 

address obsolescence and DMSMS.  O&S costs increased significantly.  The cost drivers 

included SLEP, Zone 5 repairs and improvement programs.  Even with the significant 

expenditures, aged systems continued to fail, and mission capable rates suffered. 

Cost savings had to be compared with at least one alternative, the P-8 Poseidon as 

a replacement aircraft.  A P-3 unit cost was 36 million FY87 dollars or approximately 73 

million in FY13 dollars (NAVAIR, 2009).  A unit cost of a P-8 Poseidon was 

approximately 220 million FY13 dollars (NAVAIR, 2014).  P-3 wing sustainment to date 

cost 1.3 billion FY13 dollars (Stackley et al., 2014).  From 2007 to 2012, maintenance 

and continuous improvements cost 4.7 and 2.1 billion FY13 dollars, respectively 

(VAMOSC, 2014).  These additional expenditures could buy a fleet of 43 P-8 Poseidon 

well ahead of the current 2019 IOC.  

C. SUMMARY 

Many considerations go into a SLEP decision.  The cost analysis is a comparison 

between the SLEP of a legacy system to the cost of a replacement system with the goals 

of obtaining the best value, minimizing of sustainment cost and meeting wartime 

operational necessities.  Determining how much fatigue life remaining also contributes to 

the SLEP decision.  The Navy prefers the safe-life approach where periodic structural 

inspection is not required.  However, when half of the structure-life limit is breached, 

SLAP assesses the remaining fatigue life expended and recommends structural repairs 

and periodic structural inspections for SLEP.  Furthermore, the arrival of a replacement 

aircraft determines the level of effort to maintain a legacy system.  These considerations 

went into P-3 SLEP decision.  One of the unanticipated outcomes of P-3 SLEP was the 

discovery of Zone 5 cracks that undermined and invalidated the cost estimates and 

perhaps the SLEP decision. 
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V. CONCLUSIONS AND RECOMMENDATIONS 

The longer you can look back, the farther you can look forward. 

—Winston Churchill 

 

A. CONCLUSIONS 

DOD provided a broad guidance for SLEP decision.  According to DAU’s IPS 

Element (2011), it stated,  

Service life extension planning involves a consolidated approach which reconciles 
force structure requirements and force planning, inventory projections, usage 
forecasts, threat assessments, planning factors, and cost, schedule and 
performance status of current programs and in-service fleets. (p. 196) 

Beyond this overarching guidance for service life extension, Services delved with due 

diligence into each of these considerations.  DOD has provided ample guidance in these 

respective areas.  Each of the Services has also developed their own guidance in policies, 

instructions and guidebooks.  The SLEP decision, however, rests with the respective 

Service based upon their findings and overall objectives, bounded by applicable 

constraints (Interim DoDI 5000.02).  Sustaining a SLEP system like the P-3s appeared to 

have more challenges than benefits, as described below.         

The P-3s appeared to be poor a candidate for service life extension due to the 

following reasons:  

• Sustained readiness program (SRP) failed to address the airframe issues in 
1994 (U.S. Navy, 1999).  Erwin (2000) indicated that SRP found 
excessive corrosion in the airframe.  Only 13 of 221 received SRP.  As 
such, corrosion needed to be addressed for the remaining fleet as well as 
other structural concerns identified in SRP (Erwin, 2000).  

• The P-3s entered service life assessment program (SLAP) well beyond the 
recommended 50% fatigue-life expended (FLE).  Kim et al. (2006) found 
that airframes entering SLAP at 50% FLE offered a better assessment on 
the remaining structural life for SLEP consideration.  With a designed 
service life of 29.5 years, the P-3s entered SLAP with over 20 years on the 
airframe (U.S. Navy, 1999; P-3 Orion Research Group, 2013). 

• The P-3s’ service life remaining was questionable.  The dated algorithm 
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used by Lockheed during SLAP inaccurately assessed remaining service 
life of the aircraft (Trimble, 2010).  The structural-life test showed the 
airframe had less life than expected, resulting in an expeditious retirement 
of many P-3 aircraft (Global Security, 2011).  In addition, Kim et al. 
(2011) illustrated that Navy used the safe-life structural approach.  As 
such, the P-3s did not receive periodic structural inspections until post-
SLAP, which yielded the structural condition of the airframe an unknown 
factor.  

• The P-3s did not have sufficient service life remaining for SLEP.  After 
SLAP, engineers recommended that many P-3s had less service life than 
expected (Global Security, 2011).  The results showed that it was perhaps 
more cost effective to reduce the number of aircraft and to have a limited 
number of aircraft go through SLEP.  

• SLAP did not address Zone 5.  SLAP conducted full-scale fatigue test 
(FSFT) and provided remedies for the airframe issues (Phan, 2003).  
SLAP, however, did not address the Zone 5 section of the wing.  As a 
result, intolerable cracks were discovered in this section that grounded the 
already limited number of P-3 aircraft (Defense Industry Daily, 2013).  
The intent of SLAP had been to prevent the unintended flight grounding of 
aircraft (Kim et al., 2011). 

The reasons above indicated that the P-3s were already experiencing structural issues that 

required substantial refurbishment in order to keep the aircraft operationally available.  

Despite the P-3s being a poor candidate for SLEP, the aircraft fulfilled a mission 

requirement.  Mission requirement drove the need for service life extension for the 

following reasons: 

• The P-3s had relatively long range and on station endurance.  The long-
endurance capability made the P-3s a formidable asset for surveillance of 
the battle space (NAVAIR, 2009).    

• The P-3s were capable of executing the new mission.  Despite being an 
old platform design for ASW missions, the P-3s expanded its mission set 
to include ASuW and overland missions, supporting regional defense 
strategy (Deagle, 2014; Cheney, 1993). 

• The P-3s had a trend of perceived low-cost sustainment.  VAMOSC 
(2014) indicated that the operating and support cost of the P-3s were 
relatively steady and predictable prior to the SLEP decision. 

• The P-3s were needed to bridge the capability requirement until their 
replacement aircraft entered the fleet.  With the P-3s being a multi-mission 
aircraft, theater and fleet commanders required a constant forward-
deployed presence until the P-8s relieved the P-3s of its duties (Deagle, 
2014). 
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The P-3s fulfilled a capability requirement that theater commanders wanted.   

The P-3s met the warfighters’ requirements.  As such, the decision to SLEP the P-

3s was justified in spite of telltale signs of the P-3s’ structural condition.  Since deciding 

on SLEP,  

• Sustainment cost increased due to maintenance and continuous 
improvement requirements (VAMOSC, 2014). 

• Performance declined as indicated by low MC/FMC rates, increased 
failure rates, and grounding of aircraft due to the discovery of Zone 5 
cracks (GAO, 2003; GAO, 2005; Trimble, 2010).  

• The Navy did not garner the full potential benefits of SLEP.  SLEP 
promised an extension of another lifetime (Erwin, 2000).  That promised 
fell short as Zone 5 crippled the P-3 fleet.  

Meeting the warfighters’ requirements resulted in an increased pressure on cost, 

schedule and performance in order to sustain the aircraft. 

B. RECOMMENDATIONS 

The P-3 SLEP provided an invaluable insight into the service life extension 

process.  Based on this research, the recommendations for SLEP decision-making are as 

follows:  

• Validate accuracy of algorithm on full-scale fatigue test.  The accuracy of 
the algorithm used for any tests establishes a sound fatigue-life baseline, 
minimizing safety, cost, and performance risks.   

• Consider damage-tolerance structural life approach.  Damage-tolerance 
approach requires periodic airframe inspection, which aids in accurate 
determination of structural-life remaining for the longevity of the airframe. 

• Ensure SLAP thoroughness.  SLAP thoroughness assesses all points on 
the airframe.  As a result, the findings on the SLAP not only minimize any 
airframe risks during SLEP, but also provide performance predictability 
during the extended life that SLEP offers.     

• Adhere to SLAP schedule at 50% FLE.  The safe-life approach to 
structural determination has its advantages in that no periodic airframe 
inspection is required during the airframe’s calculated structural-life limit.  
Adhering to SLAP assessment at 50% FLE ensures the safety of the 
aircraft as well as the SLEP potential of the airframe. 

• Realize SLEP risks on an old platform.  An older platform poses an 
inherently higher risk of failure on the airframe and on the mission 
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systems.  While the benefits of SLEP extend the service life at a reduced 
cost, updated and new mission systems will most likely outlive the 
platform’s service life.  Weighing the return on investment of a new 
mission system in an old airframe may offer significant trade-offs. 

• Consider a holistic decision making of SLEP based on performance, 
sustainment cost and risks as compared to a replacement platform.  
Perhaps conducting a business case analysis, cost analysis, sensitivity 
analysis, performance baseline, mission execution longevity, safety and 
overall sustainment cost and total ownership cost may aid in the decision 
making.  Nonetheless, expect inherent risks on a legacy system. 

The list stated above was not all-inclusive but to serve as the highlights gleaned from the 

P-3 SLEP.    
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VI. SUMMARY 

One of the things we have to do is to go through program-by-program and 
try to understand exactly what decisions were made and why they were 
made. 

—Frank Kendall, 
Under Secretary of Defense Acquisition, Technology and Logistics 

 

Deciding to execute a service life extension on a program is difficult because the 

analysis must be multi-faceted.  With a major weapon system, SLEP impacts the family 

of systems as well.  The P-3 SLEP confirmed the sustainment challenges of a system that 

has been in the service for over four decades.  Perhaps a part of that challenge was that 

the P-3 was not intended to undergo SLEP, but it did.  From a cost and performance 

perspective, the P-3 required more resources in order to sustain its performance, but that 

was to be expected.  Once the airframe reached its structural-life limit, two options 

existed:  Retire or extend.  The decision-making process leading up to the determination 

for extension such as SLEP needed to be known and understood and the assumptions 

overtly stated.  This way, risk identification and management could be better 

implemented.  
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